

Google Earth Ref	Description	Start Date			Notes
		Confirmed	Planned	Proposed	
CN - Block 1	Rerserve, Strip between Recreation and Fault Dams	2024/11/11			Confirmed for week of 11-15 Nov at stakeholder meeting on 18/09/2024
CN - Block 2	Farm 826, NE boundary area		Apr 2025		TBC, as indicated by R Geldenhuys at stakeholder meeting on 18/09/2024
RG - Block 1	Farm 826, Orchards middle terrace, Southern block	2024/11/11			Confirmed for week of 11-15 Nov at stakeholder meeting on 18/09/2024
RG - Block 2	Farm 826, Orchards middle terrace, Northern block	2024/11/11			Confirmed for week of 11-15 Nov at stakeholder meeting on 18/09/2024
RG - Block 3	Farm 826, Orchards top terrace	2024/11/11			Confirmed for week of 11-15 Nov at stakeholder meeting on 18/09/2024
RG - Block 4	Farms 826 & 824, Above orchards top terrace to Boskloof se Nek Dam		Apr 2025		TBC, as indicated by R Geldenhuys at stakeholder meeting on 18/09/2024
RG - Block 5	Farm 824, Remainder area west of Boskloof se Nek Dam			Apr 2030	Provisional burn area proposed by Rusty Gate. FPA to confirm feasibility
RG - Block 6	Farm 826, Area South-east of Buildings to Rock Pools access road			Apr 2026	Provisional burn area proposed by Rusty Gate. FPA to confirm feasibility
RG - Block 7	Farms 826 & 887, Vantage Point Trail area to Rock Fingers & Waterfall access road			Apr 2027	Provisional burn area proposed by Rusty Gate. FPA to confirm feasibility
RG - Block 8	Farm 826, Remainder area from Rock Pools access road to Elandskloof header dam			Apr 2028	Provisional burn area proposed by Rusty Gate. FPA to confirm feasibility
RG - Block 9	Farm 826, area between Vantage Point Trail and gorge to Elandskloof boundary			Apr 2029	Provisional burn area proposed by Rusty Gate. FPA to confirm feasibility